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93-DOE-05202

Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, SWM-C

Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Facilities Unit Leader
Colorado Department of Health

4300 Cherry Creek Drive South

Gentlemen:

We are expediting work on the EPA Superfund Innovative Evaluation (SITE) demo of
the Colloid Polishing Filter technology at the request of EPA. We are making this the
priority treatability test under the Sitewide Treatability Study (STS) program in an
attempt to have the site demo occur by August 1993. We are also authorizing EG&G to
begin work on this project prior to the transfer of funding from EPA Risk Reduction
Engineering Laboratory (RREL) in Cincinnati Ohio to Rocky Flats. Funding allocated
for other STS projects will be transferred to this project until receipt of the funding from
EPA RREL.

To facilitate the SITE demo, we are also requesting a two month extension for submittal
of the draft and final Phase II treatability study for the Operable Unit 2 Interim
Measure/Interim Remedial Action (IM/IRA), that are due May 18, and July 13, 1993,
respectively. We are proposing a schedule extension until July 13 and September &,
1993, respectively. As we pursue this SITE demo, we may identify additional impacts on
IAG work and deliverables.

If you have any questions, please contact Scott Grace at 303-966-7199.

Sincerely,

Jamies K. Hartman
Assistant Manager for Transition
.ang/Environmental Restoration

cc:
A. Rampertaap, EM-453

S. Surovchak, ERD, RFO
P. Singh, ERD, RFO



M. Hestmark & G. Baughman
93-DOE-05202

cc:
T. Greengard, EG&G

M. Harris, EG&G

A. Primrose, EG&G

E. Dille, EG&G

B. Fraser, EPA

J. Schieffelin, CDH

A. Gatchett, EPA, RREL
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